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Status of Project Schedule

May 18, 2005

Efforts in March/April/May 2005

Compiled Information to be used in 
Alternatives Development and Analyses

Finalized Quarry Analysis and Field Exploration reports
Finalized Data Gaps, Selenium Summary, and Selenium 
Treatment reports
Prepared draft report on salinity tolerance of fish
Prepared Fact Sheets for Public Outreach
Prepared plans for water, air, and fish analyses
Prepared draft Upper Basin Selenium report
Prepared draft and final Food Web and Selenium 
Pathways report

Developing Inflows and Alternatives
Conducted Public Meetings and Technical 
Workshops
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Overall Schedule
Jan-Aug 04 Sept-Dec 04 Jan-Jun 05 Jun-Dec 05 Jan-Jun 06 Jun-Dec 06

Advisory Committee Support *
Scoping Process Complete
Study Area/Baseline Conditions *

Additional Data (Se., Fish, Geo., Air Quality) 
Water Budgets/Hydrology for Salton Sea
Data Gaps & Compile Data 

No Action Alternative *
Public Outreach* 
Analytical Methods*
Identify Conceptual Alternatives*
Select Final Alternatives and Prepare Feasibility Study*
Impact Assessment
Mitigation Measures
Cumulative Impact Assessment
Prepare Draft Ecosystem Management Plan
Prepare Draft Programmatic EIR
Conduct Public Review Process
Prepare Response to Comments
Prepare Final Ecosystem Management Plan
Prepare Final Programmatic EIR
Prepare Environmental Permit Information
File Notice of Determination

LEGEND = "*"  Tasks Under Contract or Partially Under Contract

May 2005

Efforts Planned for May-June 2005

Develop Detailed Descriptions of Wide 
Range of Alternatives 

Complete layouts of facilities and habitats
Cost estimates for capital and operations costs
Initiate preparation of Feasibility Study for Salton 
Sea Ecosystem Restoration Plan

Additional Technical Work Group 
meetings
Additional Public Meetings


